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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning May 15th, 2017 

 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 5/15: 

 Sta 223+50 – Continue installation of Wall #2 
 Sta 223+50 – Continue installation and backfill of Wall #3 
 Sta 223+20 – Installation of Wall #9 
 Sta 223+50 – Installation of cap blocks on Walls 6,5,4,3,2 
 Sta 250+00 – Begin installation of infiltration trenches 
 Sta 244+20 – 284+66 – Begin subgrade preparation for  

shoulder 
 Sta 244+00 – 247+00 – Excavation for trail grade 
 Sta 41+00 – 42+00 – Excavation for trail grade 
 Sta 219+00, 225+00 – Mitigation site silt fence installation 

and brush removal  
 Sta 236+00, 245+00 – Mitigation site silt fence installation 

and brush removal  
 Sta 236+00 – Rest area subgrade and base preparation 
 Sta 250+00 – Infiltration trench excavation and installation 

working North 
 Sta 234+05 – Installation of chain link fence 

 
 Week of 5/22: 

 Sta 223+50 – Continue installation of Wall #2 
 Sta 223+20 – Installation of Wall #9 
 Sta 223+50 – Installation of cap blocks on Walls 6,5,4,3,2 
 Sta 239+00 – Finish installation at Wall #7 
 Sta 250+00 – Begin installation of infiltration trenches 
 Sta 244+20 – 284+66 – Begin subgrade preparation for  

shoulder 
 Sta 261+00 – 264+00 – Excavation for trail grade and 

installation of CSBC road base 
 Sta 223+00 – 234+00 – Excavation for trail grade and 

installation of CSBC road base  
 Sta 219+00, 225+00 – Mitigation brush removal and weed 

control 
 Sta 236+00, 245+00 – Mitigation brush removal and weed 

control 
 Sta 236+00/250+50 – Concrete installation at rest stops 
 Sta 250+00 – Infiltration trench excavation and installation 

working North 
 Sta 234+05 – Installation of chain link fence 

 
 

 

 

 
 

Over 3100 linear feet of chain link fencing will be installed as part of the East Lake Sammamish Trail South 
Sammamish Segment A project! 

 
 

Chain link fence post installation above gravity block wall 
#8 

Chain link fence post installation behind the concrete 
channel 
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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning May 15th, 2017 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 5/29: 

 Sta 250+00 – Continue installation of infiltration trenches 
 Sta 244+20 – 284+66 – Begin subgrade preparation for  

shoulder 
 Sta 234+00 – 239+00 – Excavation for trail grade  
 Sta 234+00 – 239+00 – Installation of CSBC trail base  
 Sta 229+00 – Mitigation brush removal and weed control 
 Sta 216+87 – Begin fine grading of trail 
 Throughout project – Begin installation of rockeries at driveways 
 Sta 234+05 – Installation of chain link fence 

 
 

 

 

 

 
Construction Notes: 
 
The chain link fence installed throughout East Lake Sammamish Trail Segment A project is 48-inch tall black 
coated chain link fencing. The fencing is installed above steep slopes and block walls to provide safety to trail 
users. The color and type of fencing matches the Issaquah, North Sammamish, and Redmond section! 
 

 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 
 
 

We appreciate your support as we continue developing 
The East Lake Sammamish Corridor! 

 

Workers safely installing chain link fence post installation 
within SEW Wall #5.  
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